Developing the Draft FPL: May to August

~ May 2015 ~

Wed

June &

Sat

Options Component
Development Appendix Template
Meeting (Alabama) l:or FPL distributed
o Council
members
Revised draft FPL
Narrative
distributed to
Council members
informal member to informal member to Steering Informal member to Informal member to
member circulation and  member circulation and f imember circulation and  {member circulation and
Al gl Committee Call gl gl
coordination on coordination on lcoordination on lcoordination on
Component Appendices  [Component Appendices Component Appendices  |Component Appendices
Informal member to
member circulation and
coordination on
Component Appendices
Completed
Component
Appendices and
initial feedback on
Draft FPL Narrative
due fo Council
staff
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~ June 2015 ~
Wed

3

Steering
Committee Call

Council Staff
distribute full draft
FPL (including
preamble text and
appendices) in
advance of the call

7 8 9 10 11 12 13

14 15 16 17 DUE DATE 18 19 20

Steering
Committee call

Comments due to
Council Staff on
full draft FPL
(including
preamble text and
appendices)

21 22 23 24 25 26 27

Council staff
distributes
materials for the
July meeting
including specific
FPL issues that
need to be

resolved

28 29 30
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~ JUIy 2015 ~ August B

Wed i Sat
3

Independence
Day (observed)

7 8 9 10 11

Steering Steering
Committee Committee
Meeting (Atlanta) [Meeting (Atlanta)
Primary Objective:  [Primary Objective:
come to consensus  [come {o consensus
on any outstanding  jon any outstanding
FPL issues FPL issues

12 13 14 15 16 17 18
Final revised FPL
draft (amended per
the July 7-8
meeting) circulated
by staff

19 20 DUE DATE |21 22 23 24 25
Steering Final draft FPL

: Committee call: circulated to
f’n}? fmai s Resolve final Council members
I show-stopper showstopper ffor clearance
issues due fo issues

Council staff

26 27 28 29 DUE DATE 30 31

Final written
FPL Clearance
due to staff
via email
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~ AUQUSt 201 5 ~ September &
Wed Thu i Sat

5

Steering
Committee Call

14 15

16 17 18 19 20 21 22

Steering
Committee Call

23 24 25 26 27 28 29

30 31
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